App F IX 4

Previous References 1928 (nil)

File No 68-28

Serial Nos 13218

Later References

General and Revenue Secretariat.

Serial Nos

Part B for March 29

SUBJECT

Estimate for Rs 6720/- for the Construction of daily fee stalls in the upper plateform of the Devaraja market in Mysore City

18 Jo. The President and Mysore the Chief Engineer and Comptroller Nos L 6100-21/28, 18 & 29 Sanctions the estimate referred to above

General and Revenue Secretariat

L 3581

File No 68

App F III—2]
of 1928

Serial No

13 Letter No 6868 of 12th Feb 1929 from the Chief Engineer forwarding an estimate for Rs 6,720/- for the Construction of daily fee stalls in the upper platform of the Devaraj Market, Mysore City.

The estimate has been scrutinised by the Chief Engineer

Board's sanction is submitted for approval & recal of the works proposed to be met out of the realisations of the Loan Bonds the Municipality have their annual income from the above works at Rs 768/ [illegible] work has been started [illegible]

12/2/29 Rs 18/- Chitnis 18/2

The proposal may be approved

Seen Member Dewan 18/2

14/3

14/3/29

14/3

WD

DEWAN'S OFFICE 13 MAR 29 No. 1083

SECRETARIAT 19 FEB 1929

22 FEB 1929 No 765

NOTE—Contn sheet

WD 1073

Serial No 68

L 6100-2 of 1928

To The Chief Engr

The Comptroller

The Resdl mil el Bde mysore

Sanctions the estimate for Rs 6729/- for the Construction of Hard fee shallow Mysore

GEN 19 MAR 1928

L 8 [illegible]

L 3581

9

Ml 68-28 13 (3)

WD 1212—GPB—1920—22 12 24

No 6865

1 Plans in Duplicate
Memorandum
Council Resolution
Report in Duplicate
1 Copy Letter

MYSORE PUBLIC WORKS DEPARTMENT
CENTRAL OFFICE

Dated Bangalore 12 February *1929*

GEN & REV SECT 368 16 FEB 1929 L & G BRANCH

FROM

JOHN BHORE Esq AMICE, Ftc
Chief Engineer of Mysore
Bangalore

CS G CHIEF SECRETARY 13 FEB 1929

To

W Madhava Rao, Esq , B A ,B L ,
Chief Secretary to Government,
Bangalore

SIR

Construction of daily fee stalls in the upper platform of the Devaraj Market, Mysore City

---

I have the honour to forward herewith for sanction, an estimate amounting to Rs 6,720 for the above work, received from the President, City Municipal Council, Mysore, with his letter No G I 128 dated the 19th January 1929 (copy enclosed)

2 The report accompanying explains the necessity for the work

3 The source for meeting the cost of the work has been indicated by the President

4 It is reported that the work has been put in hand pending sanction to the estimate

I have the honour to be,
Sir,
Your most obedient servant,

JBhore 11 2 29
Chief Engineer of Mysore

V W S

4

Letter No G T 1289 dated the 19th January 1929 from the President, City Municipal Council, Mysore, to the Chief Engineer of Mysore

---

I have the honour to forward herewith an estimate amounting to Rs 6,900 for constructing daily fee stalls in the upper platform of the Devaraj Market, sanctioned by the Municipal Council for favour of scrutiny and very early transmission to the Chief Secretary for obtaining sanction of Government

The report accompanying the plans and estimates in duplicate explains the nature and necessity for the work A copy of the Council's Resolution thereon is also forwarded for reference

The work is put in hand in anticipation of sanction

"True Copy"

For Chief Engineer of Mysore

V W S

5

Report to accompany the estimate for constructing daily fee stalls in the upper platform of Devaraj Market

---

With a view to provide suitable accommodation to daily fee vendors, who are at present congregating in the open yards obstructing free passage to the public it is proposed to construct two daily fee stalls each measuring 144' x 12' in the upper platform of the market between mutton and vegetable stalls

The roofing ~~is~~ of the stalls is of Mangalore tiles with hipped ends It rests on teak bressumers supported by stone pillars of 12' x 1½' at 9' centre to centre The flooring of the stall is of Cuddapa slabs on 3 concrete bed joints being pointed with cement The cost of constructing two stalls of the above description comes to Rs 6 900 as per details in the estimate herein appended

The anticipated revenue by the construction of these stalls is Rs 1 440 per year which works out at 20 8% on the capital invested The cost of the work will be met out of the proceeds of the loan bonds

Early sanction to the estimate is therefore requested

Sd M Ramaswami
Municipal Engineer

Copy"
President
GTR

GJN

Mysore City Municipality

6

Estimate for the probable cost of Construction of daily fee stalls in the upper ~~platform of~~ Devaraj Market

Particulars of work	No	Demensions in feet L	B	D	Contents	Total	Unit	Rate Rs	a	p	Amount
Earth work excavation for foundation											
Pillars	2×17	1½	1½	3	230						
Retaining walls	2×16	7½	1⅛	1	270						
End walls	2	11	1⅛	1	25						
Total in cft					525	19	cft		4		
Filling Basement Slab	1	144	10	3/4	1080						
Deduct excavated earth					525						
Balance to be carted					555	21	cft	0	6	0	
Concrete in Chunam											
Packing the sides of Pillars with Concrete (Foundation)	2×17	1½	1	3	153	153	cft	0	3	6	
Brick Bed in Chunam Mortar extra rate	2×17	1¼	½	3	13	166					
Basement Retaining walls	2×16	7½	1⅛	1	270						
End walls	2	11	1⅛	1	24						
Basement Pillars	2×17	1⅛	1⅛	3/4	32						
Retaining walls	2×16	7⅞	3/4	3/4	142						
End walls	2	11	3/4	3/4	12						
Total B Brick in mortar					480	480	cft	0	4	0	
Chunam Plastering Basement ground	1	312		3/4	234	234	sft	3	8		
Burnt stone slabs 6 thick including fixing Pillars	2×17	12	1¼	(6)	510	510	sft		8		
— do — 4 Slab stone dressed & fixed on mortar including cement Pointing	2	144	1¼	(4)	360						
— do — End walls	2	11	1¼		27						
Bed Slabs	2×17	1	1¼		43						
Total					387	430	sft	0	8	0	

Report

Memo of Estimate

1 Budget Head

2 Budjet allotment { Total / Availabl

3 Name of Work

4 Amount of Estimate

President s order

Sanctioned for Rupees ..

... . by Resolution

No Dated .. ... of Comm ttee / C uncil

President

Mysore City Municipality

10

Estimate for the probable cost of ____

Particulars of work	No	Demensions in feet L	B	D	Contents	Total	Unit	Rate Rs	a	p	Amount
											647
Dressed stone Pillars with 2 lines (only Superficial measure to out side will have to be done allowed the pillars)	2×17	8	1¼		340	340	s/ft		8 ×		170 ✓
Drilling holes for resting bressummers	2×17				34	34	Each	0	8	0	17 ✓
Teak wood work wrought & Put up											
Bressummers	2	147	3	6	36 7s						
— do — ah ends	2	15	3	6	3 7s						
Rafters ah 2½ apart end	2×56	9½	2½	4	74 00						
Collars small 9 apart	1×17	4	2½	4	4 72						
Ridge piece	1	135	3	6	16 87						
Hip rafters	2×2	12	3	6	6 00						
Joint rafters ah sides	4×3	4½	2½	4	3 7s						
— do — in front	2×6	4½	2½	4	3 7s						
Total in c/ft					149 59	149 59	c/ft	5			748
Roofing with 1st class Mangalore tiles on teak reepers etc complete		147+135 / 2		9½	2679						
— do —	1×2										
Hipped	2×2				123						
	1×2	15/2	10/4		150						
Total					2829	2829	sq	30			849
Ridge tiles set in mortar (Mangalore)											
Roof		135			135						
Hipped	2×2	12			48						
Total in R/ft					183	183	R/ft		8		92
4" wood ornamental Cave board											
— do —	1×2	147			294						
Hipped	1×2	15			30						
Total in R/ft					324	324	R/ft		10		

Report

Memo of Estimate

1 Budget Head

2 Budjet allotment { Total / Availabl

3 Name of Work

4 Amount of Estimate

President s order

Sanctioned for Rupee

by Resolution

No Dated -

C mm ttee
C unc l

President

Mysore City 'Municipality

11

Estimate for the probable cost of

Particulars of work	No	Demensions in feet L	B	D	Contents	Total	Unit	Rate Rs	a	p	Amount
Varnishing wood work with chocolate (2 coats)											2725
Eave board	2	147	1/3		392						
" end	2	15	1/3		40						
Breastsummers	2	147	1/4		368						
" end	2	15	1/4		38						
Rafters	2+56	10	7/8		980						
Collars	17	4	7/8		60						
Valley rafters	4	13/2	1/4		68						
Jack rafters	2+6	4/2	7/8		47						
"	4+3	4/2	7/8		47						
Total					2040	2040	Sqr	3	8		72
Flooring with Cudapah slabs on 3 concrete bed & cement pointing etc complete stall	1	144	10	1	1440	1440	Sqr	28			403
Total for 1 stall											~~3775~~ 3200
" do 2 stalls											~~6544~~ 6400
Contingencies 5%											~~356~~ 320
Grand Total Rupees											6400 6720

1-2-29

N Ramaswami
Municipal Engineer
16/1/29

Chairman
President

Report

Memo of Estimate

1 Budget Head

2 Budjet allotment { Total / Availabl-

3 Name of Work

4 Amount of Estimate

President s order

Sanctioned for Rupees

by Resolution

No Dated

C mm ttee
C u il

President

Proceedings of the 5th(Ordinary) meeting of the City Municipal Council, Mysore held in the Council Chamber on Saturday the 24th November 1928 at 8 A M

Present

T G Rama Iyer, Esq B A , President

1 M Ramaswami, Esq Vice-President
2 M Rama Rao [illegible] B A B L
3 M K Krishna Rao Esq ,
4 P Sitaramiah, Esq , B A , B L ,
5 C Narasimhiah, Esq B A , B L
6 P S R[illegible]
7 Sippa Sultan Alli Khan Esq
8 C Ranjaraja Urs Esq ,
9 M C Thamaiah Esq
10 A [illegible] Rao, Esq , B A , B L
11 P W Chandrabhan Singh Esq ,
12 Krishnaswami Rao Esq B A IL B
13 Rev Father I H Lobo
14 Dharmaprasada Pariahh Esq ,
15 M Ramachandran Esq B A B L C I A C
16 H C Basappa, Esq B IL B
17 Mohamad Sait Esq ,
18 Khan Bahadur P Pallorji, Esq ,
19 V T Arunga Modaliar Esq ,
20 Doddajavarappa, Esq ,
21 A C Lakshmipatiya Esq , B A ,
22 T Thammanna Esq ,
23 M P Bhogiah, Esq , B A B L
24 P E Rangappa Esq ,
25 M Ladappa Esq

Absent

1 K Dhanakotichetty Esq ,
2 Y Virupakshiah Esq ,
3 M Venkatakrishniah, Esq ,
4 (Vacant)

x x x

260 Revised proposal for utilization of Rs 34 481-4-4 being the sale proceeds of 6½% State Loan Bonds realised and remitted to this Office as per Comptroller's letter No 1059/5 L dated 10th November 1928

No	Name of work	Amount of estimate sanctioned	Amount of estimate to be sanctioned	Anticipated Revenue per year
	Extending and improving the Devaraj Market	x	x	x
	Construction of daily fee stalls in the upper platform of the market 2 stalls of 144' x 12'		6 900	768
		x	x	x
	Resolution - Sanctioned	x	x	x

Sd T G Rama Iyer
President

Con

Vedamalyengar
President
GR

13

G R'S VI G 34]

SUBJECT

Diary No of letter replied to 3581

Section ML
File No 68-26
Serial No 18

General and Revenue Secretariat

( )

the *192*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 18 3 1929

Signed by Mr D of S Iyer

Read— Letter no 6868 dy 12-2- from the Chief Engineer of Mysore forwarding for Sanction an estimate for Rs 6,720/- for the Construction of daily fee Stalls in the upper Platform of the Devaraja Market- Mysore

read from ~~forwarded~~ by the President, City Ml Council, Mysore

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette Kannada Part ?

Order Thereon No L 6100-29 18 3/
Five Plan & Estimates

The Estimate for Rs 6,720/- for the above work as returned by the Chief Engineer is sanctioned. The cost of the work will as proposed be met out of the proceeds of Loan bonds now

The President- City Ml Council Mysore

The Chief Engineer

The Comptroller to Govt

18/3 Chief Secretary

16/2/29 K 13/2

List of enclosures

Copied by

Examined by

WD 1888—GPB—1 000 00—21 12-21

Ex-Law

14

Proceedings of the Government of His Highness the Maharaja of Mysore

---

R e a d -

Letter No 6868 dated 12th February 1929 from the Chief Engineer of Mysore, forwarding for sanction an estimate for Rs 6,720/- for the construction of daily fee stalls in the upper plat-form of the Devaraj Market, Mysore City received from the President, City Municipal Council, Mysore

---

Order No L 6100-2/ME 68 29 18

Dated, Bangalore, the 18th March 1929

The estimate for Rs 6,720/- for the above work as scrutinised by the Chief Engineer is sanctioned The cost of the work will as proposed be met out of the proceeds of the Loan Bonds

D K Saraswathi Rao

For Chief Secretary to Govt

Ch

To

The President, City Municipal Council, Mysore
The Chief Engineer of Mysore
The Comptroller, Mysore Government.

Wat estimate and plan

mk 4